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ACTION ITEMS ACTIONEE DUE DATE STATUS

CLCS CONSOLIDATED SDS THREAD DESIGN PANEL 2   -   SHAWN QUINN

Determine the Data Source GMS Data with respect to the High Rate Source or Low Rate Source. Rick Dawson/ Design Panels In Work
Mark Nurge

Document the criticality -  Metro Data/GMS  (Non Critical Systems). Shawn Quinn/ Design Panels In Work
(Define in Design Panel 3) Jeff Wheeler
Establish User data.

Determine the Functional Requirements (Descriptive) Larry Wilhelm/ 1/31/97 In Work
Ken Clark/
Jose Marin

METRO CSCI  -  MARK NURGE

Find out 12 BIT HIM II compatibility.  Additional HIM role in CLCS. Kirk Lougheed 2/14/97 In Work

ESR Permanent connection to provide link 2R23/24 to support Metro System. Kirk Lougheed 2/14/97 In Work

Redline Ground Rules to Functional Requirements  - Page 10 Ken Clark/ Design Panels in Work
Shawn Quinn/
Mark Nurge

LON crossing with SODN - Need to discuss the requirements (Configuration Files). Glenn Seaton/
LON requirements capture. Mark Nurge/

Roger Lee

Transition of Consolidated SDS Gateways to operational status. Arnold Postell 2/7/97 In Work

AUGMENT SDS DATA STREAM CSCI  -  SHAWN QUINN

Augment SDS Data stream impact to external PCGOAL Users. Rick Dawson Design Panel 3 In Work

Data Bank Services to support Augment SDS data stream. Brian Bateman Design Panel 3 In Work
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CONSOLIDATED DATA THREAD CSCI - DESIGN PANEL 2 - SHAWN QUINN

Clarify all CSCIs. Ken Clark 2/7/97 In Work

Clarify Consolidated Data Thread CSCI Requirement Review - Version 1.0 Shawn Quinn Design Panel 3 In Work
Page 17, Section 5.2.1, Bullet 4.

Clarify Consolidated Data Thread CSCI Requirement Review - Version 1.0 Shawn Quinn Design Panel 3 In Work
Page 17, Section 5.2.1, Bullet 5.

Time Stamp Packet will be worked off-line.  Rick Dawson See Juno Complete
Design Issues

Transient Capture Requirement for WAVE Form Analysis for GMS. Mark Nurge Design Panel 3 In Work

RELIABLE MESSAGING DP2 CON’T:  SDC REQUIREMENTS   -   JOHN PORTER

Need to work a schedule for logging capabilities. Brian Bateman/ Design Panel 3 In Work
Kirk Lougheed

CLCS DEVELOPMENT ENVIRONMENT THREAD   -   OSCAR BROOKS

Define the Gateway process environment. Shawn Quinn Design Panel 3 In Work

Implementing design tools post Juno. Kirk Lougheed Design Panel 3 In Work

Work the development environment requirements in OSB, JSC. Oscar Brooks/ Design Panel 3 In Work
Ben Bryant/
James White

Provide requirements for performance:  Disk space needs to be determine for Redstone. Oscar Brooks Design Panel 3 In Work
(Sizing Requirements).


